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	Annex V.4



Programme of Implementation
ANNEX V.4: PROGRAMME OF IMPLEMENTATION OF TASKS – LOT 1
Based on Article 13 of the Special Conditions, the table will be filled in by the Contracting Authority and sent to the contractor together with the Commencement Order. The Contractor shall countersign it and return it within 15 days to the Contracting Authority. The Contractor will adhere to the time limits set therein.
	Activity
	Abb.
	Deadlines (requirement as per contract, in calendar days)
	Period (cumulated number of days, maximum)
	Dates (to be filled in by the Contracting Authority)

	Commencement order (S.C., Article 18)
	CO
	At the latest Signature of the contract + 30
	1
	[DD/MM/YY]


	Delivery order (G.C., Article 29)
	DO
	D - 10
	201
	[DD/MM/YY](*)

	Delivery (I.T.T., Article 1)
	D
	CO + 210
	211
	[DD/MM/YY](*)

	Verification Operations
: (Annex II: Technical Specifications)
· Training

	VO
	RPA - 7
	239
	[DD/MM/YY](*)

	Request for Provisional Acceptance (G.C., Article 31)
	RPA
	PA - 30
	246
	[DD/MM/YY](*)

	Provisional Acceptance (G.C., Article 31)
	PA
	CO + 275
	276
	[DD/MM/YY](*)

	End of Warranty (S.C., Article 32)
	EW
	PA + 365
	641
	[DD/MM/YY](**)

	End of after-sales services (S.c., Article 33)
	EAS
	PA + 1095
	1371
	[DD/MM/YY](**)

	Final Acceptance (G.C., Article 34)
	FA
	EAS + 30
	1401
	[DD/MM/YY](**)

	Release of Performance guarantee (G.C., Article 11)
	RPG
	FA + 45
	1446
	[DD/MM/YY](***)


(*) Shall be specified with the Commencement order

(**) To be communicated by the Contracting Authority based on the actual date of the Provisional Acceptance
(***) Performance guarantee shall be released within 45 days of the actual date of the Final Acceptance
Annex V.4: Programme of Implementation of tasks – LOt 2

Based on Article 13 of the Special Conditions, the table will be filled in by the Contracting Authority and sent to the contractor together with the Commencement Order. The Contractor shall countersign it and return it within 15 days to the Contracting Authority. The Contractor will adhere to the time limits set therein.

	Activity
	Abb.
	Deadlines (requirement as per contract, in calendar days)
	Period (cumulated number of days, maximum)
	Dates (to be filled in by the Contracting Authority) 

	Commencement order (S.C., Article 18)
	CO
	At the latest Signature of the contract + 30
	1
	[DD/MM/YY]


	Delivery order (G.C., Article 29)
	DO
	D - 10
	111
	[DD/MM/YY](*)

	Delivery (I.T.T., Article 1)
	D
	CO + 180
	181
	[DD/MM/YY](*)

	Verification Operations
: (Annex II: Technical Specifications)
· Training

	VO
	RPA - 7
	195
	[DD/MM/YY](*)

	Request for Provisional Acceptance (G.C., Article 31)
	RPA
	PA - 30
	202
	[DD/MM/YY](*)

	Provisional Acceptance (G.C., Article 31)
	PA
	CO + 231
	232
	[DD/MM/YY](*)

	End of Warranty (S.C., Article 32) 
	EW
	PA + 365
	597
	[DD/MM/YY](**)

	End of after-sales services (S.C., Article 33)
	EAS
	PA + 1095
	1327
	[DD/MM/YY](**)

	Final Acceptance (G.C., Article 34)
	FA
	EAS + 30
	1357
	[DD/MM/YY](**)

	Release of Performance guarantee (GC, Article 11)
	RPG
	FA + 45
	1402
	[DD/MM/YY](***)


(*) Shall be specified with the Commencement order

(**) To be communicated by the Contracting Authority based on the actual date of the Provisional Acceptance

(***) Performance guarantee shall be released within 45 days of the actual date of the Final Acceptance
� Actual date of Commencement order


� The deadline set here is the final deadline, set by the Contracting Authority, when all verification operations must be executed in order to finish the implementation in accordance with the contract. Distribution of days for each activity within the verification operations period shall be agreed with the Contractor.


� The training was envisaged as maximum 28 day input (one week max for preparation and organization and holding two different operational training sessions lasting  for 10 days each)


� Actual date of Commencement order


� The deadline set here is the final deadline, set by the Contracting Authority, when all verification operations must be executed in order to finish the implementation in accordance with the contract. Distribution of days for each activity within the verification operations period shall be agreed with the Contractor.


� The training was envisaged as maximum two week input (one week max for preparation and organization and holding 5 day operational training)
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