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Programme of Implementation

ANNEX V.4: PROGRAMME OF IMPLEMENTATION OF TASKS-LOT 1
Based on Article 13 of the Special Conditions, the table will be filled in by the Contracting Authority and sent to the contractor together with the Commencement Order. The Contractor shall countersign it and return it within 15 days to the Contracting Authority. The Contractor will adhere to the time limits set therein.
	Activity
	Abb.
	Deadlines (requirement as per contract, in calendar days)
	Period (cumulated number of days, maximum)
	Dates (to be filled in by the Contracting Authority)

	Commencement order    (S.C., Article 18)
	CO
	At the latest Signature of the contract + 30
	1
	[DD/MM/YY]


	Verification of the Insurance policy (S.C.,Article 12)
	VIP
	At the latest before the issuance of the Delivery order
	Upon Project Manager’s request
	[DD/MM/YY](**)

	Delivery order (G.C., Article 29)
	DO
	D - 10
	201
	[DD/MM/YY](*)

	Delivery (I.T.T., Article 1)
	D
	CO + 210
	211
	[DD/MM/YY](*)

	Verification Operations
: (Annex II: Technical Specifications)
· Training

	VO
	RPA - 7
	239
	[DD/MM/YY](*)

	Request for Provisional Acceptance (G.C., Article 31)
	RPA
	PA - 30
	246
	[DD/MM/YY](*)

	Provisional Acceptance (G.C., Article 31)
	PA
	CO + 275
	276
	[DD/MM/YY](*)

	End of Warranty (S.C., Article 32)
	EW
	PA + 365
	641
	[DD/MM/YY](**)

	Final Acceptance (G.C., Article 34)
	FA
	EW + 30
	671
	[DD/MM/YY](**)

	Release of Performance guarantee (G.C., Article 11)
	RPG
	FA + 45
	716
	[DD/MM/YY](***)

	End of after-sales services (S.C., Article 33)
	EAS
	PA + 1095
	1371
	[DD/MM/YY](**)

	Release of Performance guarantee related to after-sales services (G.C., Article 11)
	RPG
AS
	EAS+45
	1416
	[DD/MM/YY](****)


(*) Shall be specified with the Commencement order

(**) To be communicated by the Contracting Authority based on the actual date of the Provisional Acceptance
(***) Performance guarantee (delivery) shall be released within 45 days of the actual date of the Final Acceptance
(****)Performance guarantee related to aftersales shall be released within 45 days of the actual date of expiry of after-sales services
� Actual date of Commencement order


� The deadline set here is the final deadline, set by the Contracting Authority, when all verification operations must be executed in order to finish the implementation in accordance with the contract. Distribution of days for each activity within the verification operations period shall be agreed with the Contractor.


� The training is essential part of verification operations which should be finished within 28 days from delivery (one week max for preparation and organization and holding two different operational training sessions lasting  for 10 days each)















































































































































ANNEX V.4: PROGRAMME OF IMPLEMENTATION OF TASKS-LOT 2





Based on Article 13 of the Special Conditions, the table will be filled in by the Contracting Authority and sent to the contractor together with the Commencement Order. The Contractor shall countersign it and return it within 15 days to the Contracting Authority. The Contractor will adhere to the time limits set therein.


Activity�
Abb.�
Deadlines (requirement as per contract, in calendar days)�
Period (cumulated number of days, maximum)�
Dates (to be filled in by the Contracting Authority) �
�
Commencement order (S.C., Article 18)�
CO�
At the latest Signature of the contract + 30�
1�
[DD/MM/YY]��
�
Verification of the Insurance policy (S.C.,Article 12)�
VIP�
At the latest before the issuance of the Delivery order�
Upon Project Manager’s request�
[DD/MM/YY](**)�
�
Delivery order (G.C., Article 29)�
DO�
D - 10�
171�
[DD/MM/YY](*)�
�
Delivery (I.T.T., Article 1)�
D�
CO + 180�
181�
[DD/MM/YY](*)�
�
Verification Operations�: (Annex II: Technical Specifications)


Training��
VO�
RPA - 7�
195�
[DD/MM/YY](*)�
�
Request for Provisional Acceptance (G.C., Article 31)�
RPA�
PA - 30�
202�
[DD/MM/YY](*)�
�
Provisional Acceptance (G.C., Article 31)�
PA�
CO + 231�
232�
[DD/MM/YY](*)�
�
End of Warranty (S.C., Article 32) �
EW�
PA + 365�
597�
[DD/MM/YY](**)�
�
Final Acceptance (G.C., Article 34)�
FA�
EW + 30�
627�
[DD/MM/YY](**)�
�
Release of Performance guarantee (GC, Article 11)�
RPG�
FA + 45�
672�
[DD/MM/YY](***)�
�
End of after-sales services (S.C., Article 33)�
EAS�
PA + 1095�
1327�
[DD/MM/YY](**)�
�
Release of Performance guarantee related to after-sales services (G.C., Article 11)�
RPG


AS�
EAS+45�
1372�
[DD/MM/YY](****)�
�



(*) Shall be specified with the Commencement order


(**) To be communicated by the Contracting Authority based on the actual date of the Provisional Acceptance


(***) Performance guarantee shall be released within 45 days of the actual date of the Final Acceptance


(****)Performance guarantee related to aftersales shall be released within 45 days of the actual date of expiry of after-sales services

















� Actual date of Commencement order


� The deadline set here is the final deadline, set by the Contracting Authority, when all verification operations must be executed in order to finish the implementation in accordance with the contract. Distribution of days for each activity within the verification operations period shall be agreed with the Contractor.


� The training is essential part of verification operations which should be finished within 14 days from delivery (one week max for preparation and organization and holding 5 day operational training)
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